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Forum Purpose 

Provide update from Program Forum held February 7, 2012 

 

Introduce Agency-approved Commercial Crew Certification 

Strategy 

 

Provide Commercial Crew Program’s (CCP) strategy for 

future procurement opportunities 

 

 



Commercial Crew Program Objectives 

 

 

Public Purpose 
 

• Competed, funded SAAs to advance industry CTS capabilities 

 

 

 

 

 

NASA Need 
 

• NASA certification contracts 

 

• ISS services contract 

Commercial LEO Capability 

ISS Design Reference Mission 
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Interim Plan after IDC Cancellation 

Presented at Program Forum in February 2012 
FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY10 

Integrated 

Capability 

iCap* 

  

  Blue Origin 

Certification 

and Initial ISS 

Missions*  

  Sierra Nevada 

  SpaceX 

CCDev2 

Element 

Design 

  Blue Origin 

CCDev1 

Element 

Design 

  Boeing 

  Paragon 

  Sierra Nevada 

  ATK 

  ULA 

  ULA 

  Boeing 

  EAI 

CCiCap 

Transition to 

Services 

Optional Milestones 

NASA Certification ISS Missions 

*Number of awards to conform to budget 
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FY13 FY14 FY15 FY16 FY17 FY12 FY18 

Certification Contract 
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Revised Acquisition Strategy (2012) 

RFP Certification Products Contract 

RFP 

Certification to 

include at least 

one crewed ISS 

mission 

            ISS Services Contract … 

Certification for ISS Crew Transportation 

RFP 

 Phase 1 Phase 2 

Alignment with NASA 

certification requirements 

AFP Integrated Capability SAA (iCap) 

ISS Crew Transportation Services 

Verification, validation, test and 

final certification 

Optional Milestones 

Commercial Crew Transportation System Development 



Contract Objective - Begin early, critical certification work to 

meet NASA Crew Transportation System (CTS) requirements  

 

• Maturing key certification products in Phase 1 enables industry 

readiness and level of maturity required for NASA evaluation of 

Phase 2 

– Allows technical interchanges between NASA and contractors on 

certification requirements 

– Verification, validation, and testing plans required to achieve NASA 

Certification are design dependent 

 

• Increases confidence in ISS services date 

 

Phase 1 – Certification Products Contracts (CPC) 
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Procurement summary 
• Multiple firm fixed price contract awards 

• Individual awards capped at a maximum of $10M each 

• Phase 1 Period of Performance: 15 months, assuming February 2013 
award 

• Streamlined Process 
– Proposal evaluation will focus on key areas only; reducing proposal 

preparation and expediting evaluation process 

Limited Scope 
• Submittal and discussion of specific early lifecycle certification products 

– Alternate Standards 

– Hazard Analyses/Reports 

– Verification & Validation Plan 

– Certification Plan 

• Begin the process of ISS visiting vehicle integration 

• No design/development work funded through CPC 

Phase 1 – Certification Products Contracts (CPC) 
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Next Steps 

Tentative Dates for Planning Purposes 

 

Pre-Solicitation Synopsis: Late August 2012 

 

RFP Release:  September 2012   

Pre-Proposal Conference:  5 business days after RFP 

release 

 

Contract Award: February 2013   

    

 

  


